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ESTIMATE RUN 03/31/2016

ESTIMATE SUMMARY 13:01:16

CONTID: C19674A        ESTIMATE NO: 0002 PROG 2005

PCN: 19674A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 DeBeque Culverts Mesa MP 58-61 PERCENT TIME:

PROJECT NO: NHPP0701-221 (Schedule A)     

I-70 DEBEQUE CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2481 COMMERCE BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,100,229.90 PARTICIPATING $ $ 19,316.83

AWARD PROJECT AMT: 992,574.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -579.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.67

WORK DAYS

WORK DAYS

6.82%

1,025,206.66

19,316.83

19,316.83

18,737.33

$

$

$

$

75,023.24

0.00

75,023.24

0.00

75,023.24

-2,107.37

0.00

72,915.87

0.00

AMOUNT DUE 72,915.87 18,737.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,737.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

37.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/25/2016

01/25/2016

03/31/2016

10/22/2015

11/04/2015

11/23/2015

01/25/2016
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PCN: 19674A-BID   ESTIMATE RUN 03/31/2016

PROJECT: NHPP0701-221 (Schedule A)     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,598.001.000

0.00

1.000

L S 

6,598.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

220.00000

0015 Removal of Pipe 325.000

0.000

202-00035  
 

975.00325.000

0.00

2,124.000

LF  

3.00000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

411.000

SY  

45.30000

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

329.000

SY  

49.80000

0030 Removal of Fence 60.000

0.000

202-01000  
 

246.0060.000

0.00

861.000

LF  

4.10000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

279.000

CY  

28.50000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

157.30000

0045 Potholing 20.500

0.000

203-01597  
 

6,457.5020.500

0.00

50.000

HOUR

315.00000

0050 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

1,376.000

CY  

150.00000

0055 Erosion Log (12 Inch) 340.000

0.000

208-00002  
 

1,309.00340.000

0.00

1,600.000

LF  

3.85000
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PCN: 19674A-BID   ESTIMATE RUN 03/31/2016

PROJECT: NHPP0701-221 (Schedule A)     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,715.00000

0065 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

60.000

DAY 

165.00000

0070 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

5.000

EACH

260.00000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

1,540.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

1,810.00000

0085 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.400

ACRE

1,810.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

80.000

LB  

5.65000

0095 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

123.000

TON 

240.00000

0100 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

235.000

TON 

233.00000

0105 Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

2.000

EACH

2,683.00000

0110 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

11.000

EACH

150.00000
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PCN: 19674A-BID   ESTIMATE RUN 03/31/2016

PROJECT: NHPP0701-221 (Schedule A)     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

528.000

LF  

7.35000

0120 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

304.000

LF  

9.70000

0125 10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

1.000

EACH

430.00000

0130 12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

1.000

EACH

450.00000

0135 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

411.000

SY  

130.00000

0140 24 Inch Drainage Pipe (Class 6) 0.000

0.000

624-26024  
 

0.000.000

0.00

2,124.000

LF  

151.45000

0145 Construction Surveying 0.250

0.250

625-00000  
 

4,525.000.500

2,262.50

1.000

L S 

9,050.00000

0150 *Mobilization 0.250

0.000

626-00000  
 

4,777.500.250

0.00

1.000

L S 

19,110.00000

0155 Public Information Services 0.300

0.200

626-01000  
 

3,650.000.500

1,460.00

1.000

L S 

7,300.00000

0160 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

5.000

GAL 

90.50000

0165 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

8.000

GAL 

141.00000
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PCN: 19674A-BID   ESTIMATE RUN 03/31/2016

PROJECT: NHPP0701-221 (Schedule A)     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

83.000

SF  

19.80000

0175 *Flagging 37.500

0.000

630-00000  
 

890.6337.500

0.00

1,500.000

HOUR

23.75000

0180 *Traffic Control Inspection 12.000

21.000

630-00007  
 

11,055.0033.000

7,035.00

33.000

DAY 

335.00000

0185 *Traffic Control Management 12.000

7.000

630-00012  
 

14,915.0019.000

5,495.00

60.000

DAY 

785.00000

0190 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

170.00000

0195 *Construction Traffic Sign (Panel Size A) 3.000

2.000

630-80341  
 

85.005.000

34.00

36.000

EACH

17.00000

0200 *Construction Traffic Sign (Panel Size B) 7.000

2.000

630-80342  
 

203.409.000

45.20

76.000

EACH

22.60000

0205 *Construction Traffic Sign (Panel Size C) 3.000

2.000

630-80343  
 

226.005.000

90.40

37.000

EACH

45.20000

0210 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

2,260.00000

0215 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

200.000.500

200.00

3.000

EACH

400.00000

0220 *Drum Channelizing Device 16.500

6.500

630-80360  
 

129.9523.000

36.73

50.000

EACH

5.65000
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PCN: 19674A-BID   ESTIMATE RUN 03/31/2016

PROJECT: NHPP0701-221 (Schedule A)     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device (With Light) (Flashing) 0.000

2.000

630-80363  
 

34.002.000

34.00

25.000

EACH

17.00000

0230 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

2.000

630-80364  
 

34.002.000

34.00

25.000

EACH

17.00000

0235 Concrete Barrier (Temporary) 135.000

0.000

630-80370  
 

4,151.25135.000

0.00

1,000.000

LF  

30.75000

0240 *Traffic Cone 10.500

0.000

630-80380  
 

21.0010.500

0.00

310.000

EACH

2.00000

0245 *Mobile Attenuator 0.000

7.000

630-85041  
 

2,590.007.000

2,590.00

60.000

DAY 

370.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0270 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 19674A-BID   ESTIMATE RUN 03/31/2016

PROJECT: NHPP0701-221 (Schedule A)     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

CAT 63,073.2319,316.831,088,279.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,520.001.000

0.00

1.000

EACH

11,520.00000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

430.001.000

0.00

1.000

EACH

430.00000

CAT 11,950.000.0011,950.00CURRENT AMT0400 $ $ $

$ 75,023.2319,316.83$1,100,229.90$CURRENT AMTPROJECT TOTAL


